WWTU Project Payments

As of December 19, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division L, 1L lILiV,Y. -
Engineer 2001 estimate $12.5 M
Design: Division L1, lll (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) 3 206,00000 | $ 21,300.00 | $ 227,300.00 | $  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, II, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913,600.00 |$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2622,000.00 | $ (10,030.59)| $ 2,611,969.41 1§ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lIl (Atlas Excavating Inc.) $ 194858500 |$ (35878.15) % 1,912,706.85|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00| $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 1% 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 % 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
| | Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) = $ . 23310000 & 233100001% 5745317 § 3454134 § 9190451 - 3947%
| [Construction: Division IV (INDOT) $ 255984394 |$ 82,114.55|3 2,641,958.49 [ § 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 $ 202760000 $ 255015.92 $ 255,015.92 12.58%
IMPROVEMENT FUND $ 3,067,680.37 | § 34,541.34 | $  3,102,221.71
TOTALS $ 14,763,199.19 | § 504,183.96 | $ 15,267,383.15 | $ 13,250,378.37 | $ 34,541.34 | § 13,284,919.71
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
[3.Wastewater'Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 128,250.00 $ 128,250.00 95.00%
| |Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 & 530000018 1923210 17045 % 1940255 3661%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00{$ 147,482.10 170.45 | $ 147,652.55
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $§ 17,00000 |$ 361,300.00 | $  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 [ $  323,084.69 $ 323,084.69
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WWTU Project Payments

As of December 19, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
5. Soldiers Home Road Lift Station. v
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
|___|Design SRF PER: (Hannum, Wagle & Cline) v 1%  15,000.00 $ 15,000.00 | $  15,000.00 - $ 15,000.00 100.00%
| Preliminary Engineering: (Hannum, Wagle & Cline) 1% 8010000 g 80,10000 1% 4818000 $ = 698000 §$ 55,160.00 68.86%
Construction Engineering: (Hannum, Wagle & Cline) % 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | § 68,180.00 | $ 6,980.00 | $ 75,160.00
6. N. River Rd. Interceptor Sewer Rehabiliton. =~ = . ) » v » -l N ,
Preliminary Design: (Greeley & Hansen) $ 5000000 . § 6000000 }S 5823824 § 30669 $ . 58544093 9757%
Construction: (Reynolds Inliner, LLC) $ 491,820.00 $ 49182000 %  442,354.20 $ 442,354.20 89.94%
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 [ $ 500,592.44 | $ 306.69 | $ 500,899.13
EPA GRANT REIMBURSEMENT $ 156,607.24 3 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase li: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542 50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. C80 Long-term Control Plan .. R o ‘ , , N )
Engineering Services: (Wessler) 1§ 17500000 '$ d7sp0000fs 12305273 5 470591 § 127,758.64 73.00%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 { $  123,052.73 | § 4,70591 | $ 127,758.64
9. Process Modeling & Capacity Evaluation
Professional Services: (Kennedy, Jenks Consulting) $ 25,000.00 $ 25,000.00| % 24,969.09 $ 24,969.09 99.88%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 [ $ 24,969.09 | $ - $ 24,969.09
10. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 | § 23381466 | %  193,495.68 ) 193,495.68 82.76%
IMPROVEMENT FUND $ 231,487.50 | $ 2,32716 | $  233,814.66 | $  193,495.68 | $ - $ 193,495.68
11. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 ] § 422944 | $ - $ 4,229.44 17.19%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 4,229.44 | $ - $ 4,229.44
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